

Bath 2 Tunnels: River Avon to Midford Goods siding, 5.8km

Outline of phases, distances and estimates of costs – 13 March 2008

Phase 1	0.6 km	£300K	Monksdale Road including new bridge to Bloomfield open space	March 08 - January 09
Phase 2	1.2km	£240k	Combe Down Tunnel (West Portal) back through Devonshire Tunnel to Bloomfield open space	October 08 - March 09
Phase 3	n/a	£30k	Tuckingmill Viaduct parapets and opening for walkers	March 08 - July 08
Phase 4	0.6km	£280k	Dartmouth Avenue including bridge to Monksdale Road	January 09 - July 09
Phase 5	0.7km	£160k	Dartmouth Avenue to Bellott's Road including bridge over railway	July 09 - October 09
Phase 6	0,2km	£30k	Links to riverside (some of the costs included in development)	October 09 - March 10
Phase 7	2.5km	£320k	Combe Down Tunnel (West Portal) to Midford	October 09 - October 10
Phase 8	n/a	£440k	Tunnel lighting and effects	April 10 - October 10
	5.8km	£1,800,000	Earliest opening	Christmas 2010